A

W/ Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/s

9214 Project Limits MP 102.55 & MP 86.25

Staked by Date Work Started Date Work Completed Date

1 Alliance 6/25/2019

6/18/2019

Calculated by Date Checked by Date Inspector Date

Todd Dellinger E. Knudson Todd Dellinger 7/19/19
7/19/2019 7/25/2019

CONC. CLASS 4000D FOR CONCRETE OVERLAY
BID ITEM #24
UNIT: C.Y.

GROUP 1
BRIDGE: 140N SEQUENCE PASS #2; 7-3-19=8C.Y.x3=24.00C.Y.+ 1 C.Y.=25.00C.Y.
BRIDGE: 140N SEQUENCE PASS #3; 7-12-19=9C.Y.+9C.Y.+7 C.Y.=25.00 C.Y.
BRIDGE: 140N SEQUENCE PASS #4; 7-19-19 =8 C.Y.+ 85 C.Y.=16.50 C.Y.
25.00 + 25.00 + 16.50 = 66.50 C.Y.

Total = 66.50 C.Y.

GROUP 3
BRIDGE: 154N FULL DEPTH DECK REPAIR ON SEQUENCE PASS #1; 6-24-19 =1 C.Y.
BRIDGE: 154N FULL DEPTH DECK REPAIR ON SEQUENCE PASS #1; 6-27-19=1C.Y.
BRIDGE: 154N FULL DEPTH DECK REPAIR ON SEQUENCE PASS #1; 7-3-19 =1 C.Y.
BRIDGE: 154N SEQUENCE PASS #1; 7-11-19 =8 C.Y.+4 C.Y.=12.00 C.Y.
1.00 + 1.00 + 1.00 + 12.00 = 15.00 C.Y.

Total = 15.00 C.Y.

Per pending Change Order 16 - Full Depth Deck Repair, the concrete for this work will be
paid under ltem 24.

SEE CONCRETE TICKETS FOR CLASS 4000D AND CLASS 4000M, POURED ON THE
DATES LISTED ABOVE.

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept




Name/Model Type Name/Model Type Ref. No. Code

024.01 Concrete Class 4000Dw/  ECP 313 RAM-0015.1 1,2 / Acceptance per Stnd.
air Spec. 6-02.3(5)
Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init.  Date No.
0024 CONC. CLASS 4000D FOR 1 7/20/2019 C.Y. 66.50 558 EK 07/25/19 MEL = 07/30/19 15
CONCRETE OVERLAY
0024 CONC. CLASS 4000D FOR 3 7/20/2019 C.Y. 15.00 559 EK 07/25/19 MEL = 07/30/19 15
CONCRETE OVERLAY
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